
 
720 Olive Way, Suite 1900 
Seattle, Washington  98101 
Phone 206.287.9130 
Fax 206.287.9131 

www.anchorqea.com 

 
March 15, 2012 
 
Sean Sheldrake 
Project Coordinator 
U.S. EPA, Region 10 
1200 Sixth Avenue, M/S ECL-111 
Seattle, Washington  98101 
 
Re: February 2012 Monthly Progress Report 

Administrative Settlement Agreement and Order on Consent for Removal Action 
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255 
Gasco Sediments Site within the Portland Harbor Superfund Site 

Project Number: 000029-02.28 
 
Dear Mr. Sheldrake: 
 
This monthly progress report provides information required by Section VIII, Paragraph 26, of 
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order) 
for actions take in February 2012 at the Gasco Sediments Site within the Portland Harbor 
Superfund Site.  
 
1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED 

The following actions and correspondences occurred in this month: 

• February 1 to 28 – Anchor QEA ongoing development of the Draft Engineering 
Evaluation/Cost Analysis (EE/CA) and Data Report. 

• February 15 – Anchor QEA submitted the Gasco Sediments Site monthly progress report 
to EPA. 

 
2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED  

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the 
pilot cap are provided as Attachment A.  The field sampling results obtained during completion 
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of the EPA-approved Final Project AIR and Data Gaps QAPP and subsequent EPA-approved 
addendum will be reported in the Draft EE/CA and Data Report.   
 
3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH 

Anchor QEA anticipates the following activities to occur in the next month: 

• Submittal of the March monthly progress report. 

• Completion of monthly visual monitoring of the pilot cap area. 

• Continued development of the Draft EE/CA and Data Report.   
 
4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS 

No problems or unforeseen conditions were encountered.   
 
 
Please contact the undersigned if you have any questions or require additional information. 
 
Sincerely, 

             
Ryan Barth, P.E.      Carl Stivers, Partner  
Assistant Project Manager     Project Manager 
 

Attachments:  

Attachment A   Monthly Visual Monitoring Report for Pilot Cap Vicinity 
 
Cc:  
Bob Wyatt, NW Natural 
Patty Dost, Pearl Legal Group PC 
Tom McCue, Siltronic Corporation 
Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua 
James Peale, Maul Foster Alongi, Inc. 
Lance Peterson, Camp Dresser McKee 



Mr. Sean Sheldrake 
March 15, 2012 

Page 3 
 

www.anchorqea.com 

Matt McClincy, DEQ 
Dana Bayuk, DEQ 
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Visual Observations Log Form 

 
    

Date February 22, 2012 Project Number: 000029-02 BG-28 Task 4a 

Location: NW Natural “Gasco” Site 

Project Name: NW Natural – Gasco  

Monitoring Period: Monthly (Year 6)—February 2012 

Time Observations 
Started: February 22, 2012 @ 14:30 

Time 
Observation 
Concluded: 

February 22, 2012 @ 16:00 

Weather Conditions: Rain/cloudy, 46° Fahrenheit, 5-15 knot winds from the west. 

Wave Action 
Observations: Medium to heavy wave action (0.5 – 1.0 feet in height) 

Photographs Taken: Yes     No  

 
 

Tidal Conditions: 
Willamette River level on 2/22/2012 ranged in elevation from 5.84 to 7.78 
feet.  The Willamette River level during photos was approximately 6.31 feet 
measured at 14:45 (River Level Elevation Datum: Morrison Gage Height). 

Observations of 
Erosion/Deposition: 

No erosion/deposition is evident along the shoreline.  One four-foot long 
organoclay mat material segment was exposed and visible in approximately 
one foot of water (Photo 1).  The extents of the remaining organoclay mat 
material footprint was submerged due to high river water elevation.   

Observations of Long-term 
Controls (i.e., oil booms, 
organo-clay mat, etc.) 

 During the observation, the Fuel and Marine Marketing (FAMM) 
containment boom was in place across the cap area, between the upriver 
corner of the ship dock and the wooden dolphin (near the upriver extent of 
the site and near the Siltronic Corporation outfall.  Buoys that identify the cap 
area to mariners are in place as installed.  The position of the FAMM oil 
boom, warning buoys, and a general overview of the site shoreline is shown 
in Photo 2. 

Other Comments:  No sheen is evident in or around the cap area.  Photo 3 shows the water 
surface and shoreline immediately downriver of the sediment cap. 

Recorded by:                        Douglas Laffoon 
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Photo 1— Exposed, four- foot long, organo clay mat material segment (2/22/12): 

 
 
 
Photo 2 — FAMM oil boom shown and mariner warning buoys in place across pilot cap area. (2/22/12): 
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Photo 3 — Conditions immediately downriver of cap area (2/22/12): 
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